STATINTL

STATINTL

STATINTL

Approved For Relaase 2001/08/08 : CIA-RDP84-00933R008400150065-3

2 June 1977

STATINTL
MEMORANDUM FOR: Director, ODP
FROM .
Deputy Director for Processing STATINTL
SUBJECT : Processing Weekly Report

Tasks Accomplished

1. A meeting was held to brief users on the new release
4.0 for GIMS II. The new release will be brought up on
GIMDEV on 4 June. STATINTL

2. Weekend production testing for MVS/JES3 continues. A
30 hour test was made over the past weekend. || IEGNGNNNGNGE

3. A software fix was applied to correct a problem in the
ASP production system. This involved a problem with HETRA RJE
print classification.

Tasks Planned

1. 1IBM will install eight megs of core on the 168-1 for -
test and evaluation. This test will last two weeks on the
production VM system. Response will be analyzed for improve-

nts.
ne -) STATINTL

Problems

1. Problems with the 195 caused the system to be down
for ten hours on 30-31 May. The workload was shifted to the
168-2 which caused poor response to users.

2. The final segment of the SANCA quarterly update is in
trouble because of user abends. It is now two months late.

SPD is investigating. _ STATINTL
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